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STATE WATER CONTROL BOARD ENFORCEMENT ACTION
AMENDMENT TO

A SPECIAL ORDER BY CONSENT
ISSUED TO
EVERGREEN COUNTRY CLUB, INC
FOR THE
EVERGREEN COUNTRY CLUB SEWAGE TREATMENT PLANT

(VPDES Permit No. VAG087891)

SECTION A: Purpose

This is an Amendment to a Consent Special Order issued under the authority of Va. Code
§§02.1-44.15 (8a) and (8d) and 10.1-1185, between the State Water Control Board and
Evergreen Country Club, Inc. (“Evergreen™) regarding the Evergreen Couniry Club Sewage
Treatment Plant, for the purpose of revising provisions of the Order issued by the State Water
Control Board to Evergreen on October 8, 2002.

SECTION B: _Basis for Amendment

1. Evergreen Country Club, Inc. owns the Evergreen Country Club STP which is
operated by Environmental Systems Service (“ESS™) and located in Prince William
County, Virginia. The Board issued a Consent Special Order to Evergreen on
October 8, 2002 to resolve violations of the State Water Control Law and Regulations
including Permit limit exceedences of TSS, TKN, DO, chlorine, and CBODS.



2. The Order required Evergreen, among other things, to design and construct a new
STP and complete it within 18 months of beginning construction. Construction on
the new STP began on April 10, 2005 yielding a required completion date, October
10, 2006.

3. The Order also required Evergreen to submit a closure plan for the existing STP
within 30 days of beginning construction (i.e. May 10, 2005). DEQ did not receive
the closure plan until November 28, 2005.

4. DEQ received correspondence from ESS dated September 29, 2006 which provided a
new completion date for the STP as November 15, 2006 due to delays caused by lack
of adequate electrical service from the Northern Virginia Electrical Company
(NOVEQ).

5. DEQ staff conducted a site visit on January 31, 2007. Dave Anderson, the Golf
Course Superintendent, informed DEQ that while the new STP was still not online,
the electrical issues with NOVEC had been resolved and that the STP should be
online by the end of February 2007.

6. DEQ received no additional communication from Evergreen until February 20, 2007
when Anderson advised DEQ that the electrical work had to be delayed due to an
outdated easement. Evergreen then provided completion dates of the week of March
30, 2007 and then the week of April 9, 2007. Neither of these completion dates were
‘met as evident during a site inspection conducted by DEQ staff on April 11, 2007.

7. DEQ and Evergreen representatives met on May 23, 2007 and Evergreen explained
that the current delay was caused by necessary rewiring of the plant that had to be
undertaken due to a design flaw. They expected the STP to be online by June 1,
2007. This information was memorialized in a letter Evergreen submitted to DEQ on
May 29, 2007.

8. Bryan Dolislager, Evergreen’s General Manager, contacted DEQ on June 5, 2007 to
advise that they had run into additional complications including problems with both
the STP pumps and blowers and that they were unable to provide a completion date.

9. A new completion date for the STP along with a schedule for closure of the old
system has been incorporated into the Order.

10. Additionally, the Board also has evidence that Evergreen has violated its Permit and
Va. Code § 62.1-44.5 by exceeding Permit effluent limits for TKN and CBOD in
December 2006 and CBOD in February 2007.

SECTION D:_Agreement and Order

Accordingly, the Board, by virtue of its authority granted in Va. Code §§62. 1-44.15(8a)
and (8d), orders Evergreen Country Club, Inc., and Evergreen Country Club, Inc. agrees to:



1. Perform the actions described in Appendix A of this Amended Order, which
supersedes and cancels Appendix A of the 2002 Order. Both the State Water Control
Board and Evergreen understand and agree that this Amendment does not alter,
modify, or amend any other provision of the Order and that unmodified provisions of
the Order remain in effect by their own terms.

2. Pay a civil charge of $12,200.00 within 30 days of the effective date of this
Amendment in the settlement of the violations cited in this Amendment. Payment
shall be made by check payable to the “Treasurer of Virginia”, delivered to:

Receipts Control

Department of Environmental Quality
Post Office Box 1104

Richroond, Virginia 23218

Either on a transmittal letter or as a notation on the check, Evergreen shall indicate that

this payment is submitted pursuant to this Order and shall include the Federal Identification
Number for Evergreen.

And it is so ORDERED this day of , 2007.

Thomas A. Faha, Regional Director
Northern Department of Environmental Quality

Evergreen Country Club voluntarily agrees to the issuance of this Order.

Date: O\IL’['Q'_]

Commonwealth of Virginia

City/County of Qﬂ:’n:! [T “m “

The foregoing document was signed and acknowledged before me this 4&& day of

MML\-W , 2007, by &1&&6@2 { . M‘gg,_j&ggagfu who is
( name )

%X‘WM for Evergreen Country Club, Inc..

( title)
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Notaky Public

My commission expires: U% l Dq

My Commission Explres Jun 30, 2008




APPENDIX A

Evergreen Country Club, Inc. agrees to:

1.

By August 1, 2007, complete construction of the new STP in accordance with the ,
plans and specifications approved by DEQ and request a Certificate to Operate (CTQ)
from DEQ.

Within 60 days of completion of construction of the new STP, take the existing STP
off-line in accordance with the approved closure plan and achieve compliance with
final Permit-effluent limits.

Continue to have a licensed operator with at least a Class IV wastewater treatment
plant operator license perform daily routine maintenance a minimum of one hour each
day at ihe STP.

Continue to submit monthly log reports describing the restaurant’s grease trap
performance. This report shall include the maintenance activities performed with
regards to the grease trap and shall be due with the submittal of the monthly
Discharge Monitoring Report until the cancellation of the Amended Order.

DEQ acknowledges that during the period of initial startup, Evergreen may
experience additional violations of the same Permit conditions, which necessitated the
installation of the new STP, Accordingly, pending completion of the allowed 60-day
startup, Evergreen shall operate the STP in manner that produces the best quality
effluent of which it is capable in order to minimize such additional violations and
minimize potential impacts to water quality by, at a minimum:

a) Maintaining the required minimum concentration for total residual chlorine in the
contact tank and dissolved oxygen in the effluent discharge.

b.) Maintaining the required concentration for total residual chlorine in the effluent
discharge.

¢.) Conducting process control testing as required by the Operations & Maintenance
Manual.

d.) Ensuring effluent discharge is free of foam.



